
Monroe County Department of Transportation

Ongoing Construction Update - November 29, 2010

Fed Aid Eligible Roads: Greece, Irondequoit, Webster to Penfield, Perinton Contact: Brent Penwarden (585-753-7733)

Sign Replacement Project Regulatory and Warning Sign Replacement Scheduled start date: 02/15/2010

Scheduled end date: 07/01/2010ongoing in the various towns

Percent complete: 100 %

none

City of Rochester
Contact: Rob Kozarits ()

Communication Conduit Replacement Project Scheduled start date: 09/27/2010

Scheduled end date: 05/01/2011Conduit expected to be installed on North St week of 11/15 through end of November.

Percent complete: 16 %

Daily lane closures and daily sidewalk/driveway closures for conduit installation.

Gates
Contact: Jim Gagnier (585-753-7732)

Calkins Road Drainage Improvements Scheduled start date: 08/14/2010

Scheduled end date: 11/19/2010Obtaining utility locations under Calkins Rd

Percent complete: 5 %

Greece
Mill Road Phase II: Larkin Creek to Manitou Road Contact: Hank Herdzik (585-753-7729)

Mill Road Improvements Project Phase II Reconstruction Scheduled start date: 09/13/2010

Scheduled end date: 08/13/2012Watermain work and storm sewer installation will be worked on this fall/winter.

Percent complete: 15 %

Two way traffic will be maintained around work areas with flaggers.

Contact: Rob Kozarits (585-753-7747)

North Greece Road Bridge Replacement Replace Bridge BIN 3317530 Scheduled start date: 08/02/2010

Scheduled end date: 11/30/2010

Percent complete: 100 %

N Greece Road is now open to traffic
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Irondequoit
Kings Highway North: Titus Avenue to Lakeshore Boulevard Contact: Tony Halaris (585-753-7738)

Kings Highway North Improve cross slope and stabilize embankments Scheduled start date:

Scheduled end date:Work comenced 11/15/10

Percent complete: 20 %

Mendon
Honeoye Falls Road No. 6: Over Spring Brook to Between Dalton Road and Rush-Lima Road Contact: Tom Frys (585-753-7741)

Honeoye Falls Road No. 6 BRIDGE Replace Bridge BIN 3317760 Scheduled start date:

Scheduled end date:Construction began 9/27.  

Scheduled to open to traffic week of 11/15 Percent complete: 90 %

Proposed detour: Works Rd. to HF 5 points Rd. to NYSDOT Rte. 15A

Perinton
Jefferson Avenue: Ayrault Road to NYS Rt 31F Contact: Rob Kozarits (585-753-7747)

Jefferson Avenue Reconstruct  and replace culvert SIN 13-040-067 Scheduled start date:

Scheduled end date:Road construction to begin in March 2011

Percent complete: 0 %

Alternating traffic during daytime hours for RGE gas relocation

Webster
Jackson Road: State Road to Rte 404 Contact:  (585-753-7732)

Jackson Road Build new shoulders and resurface Scheduled start date:

Scheduled end date:construct new paved shoulders fall 2010

Percent complete: 0 %
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